

WORKS PROGRESS

TRENT AND MERSEY CANAL TOWPATH REPAIRS BETWEEN ROOKERY LANE, BRIDGE 98, MEAFORD AND STATION ROAD, BRIDGE 103, BARLASTON, STAFFORDSHIRE.

Location	Activity/Percentage Completion
Meaford Farm Bridge – Bridge 101a	Excavation, Footway/Cycleway Construction - 90% Dusting to stone to be applied.
Bridge 101a – Malkin's Bridge	Excavation, Footway/Cycleway Construction - 100% Filter drains constructed including extra stone.
Malkin's Bridge – Turnover Bridge	Excavation, Footway/Cycleway Construction - 50%
Turnover Bridge – Top Lock Bridge	Sheet Piling - 80%
Issues Affecting Progress	None
Work Location July	Completion between Malkin's Bridge & Turnover Bridge. Commence between Turnover Bridge & Top Lock Bridge.
Work Activity	Excavation, Footway/Cycleway Construction
Press / Media Issues	Press Release and photo shoot to be issued. Representation from SCC, SBC and C & RT.

Before



After



For further information contact Staffordshire County Council;
Douglas Smith 01785 276724 or Ruth Strickland 01785 276593.
Email doug.smith@staffordshire.gov.uk or ruth.strickland@staffordshire.gov.uk

